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REQUEST FOR CHANGE REPORT

SEPTEMBER 2007
Add/Delete/
Scope Change/ Increase or
Substitution- Decrease to GFE
Date Solicitation A(Add) or Certified Current Subcontract Managing Project Required? Approved
Received Number Prime Contractor Project Description D(Delete) Subcontractor Y/N Contract Amount Scope of Work Department | Manager YN Action Date YIN Notes
2nd Level subcontractor to 1st level
BRH-GARVER AWU-WALNUT CRK SVC TO TINA VAN subcontractor Texas Road & Utilities.
9/5/2007 PWC00032 CONSTRUCTION LP ANNEXED AREA PROJ.-B Substitution-Add |JA ROAD BORING Y N/A $ 41,250.00 |BORING PW WIE N 9/14/2007 Y (Emergency Request)
Texas Road & Utilities to busy on
other portion of project. Releasing this
BRH-GARVER AWU-WALNUT CRK SVC TO TINA VAN scope of work helped speed up
9/5/2007 PWC00032 CONSTRUCTION LP ANNEXED AREA PROJ.-B Substitution-Delete [TEXAS ROAD & UTILITIES Y NA $ (41,250.00)|BORING PW WIE N 9/14/2007 Y completion of project.
FM 812 LANDFILL LEACHATE
CAMP DRESSER & IMPROVEMENTS (EROSION LOUIS
9/10/2007 PW04300023 |[MCKEE CONTROL) Add COMPUGRAPHICS Y N/A $ 6,600.00 [COPYING SERVICES PW LINDSEY N 9/13/2007 Y Certified firm added to project.
SOUTHWEST CYNTHIA
9/11/2007 PW0620008 |CORPORATION LITTLE WALNUT CREEK STATION Add VICKING FENCE Y N/A $ 2,296.00 [Fencing PW JORDAN Y 9/13/2007 Y Certified firm added to project.
SECURITY DESIGN, INC| PROVIDE/INSTALL
dba INTEGRATED CYBER-KEY/INTELLI ALLISON Documentation was not received to
9/12/2007 MS00004 SYSTEMS, INC. ABIA SECURITY SYSTEM UPDATE Add FAIRWAY SUPPLY INC N N/A $  226,567.11|KEY SYSTEM PW DIETZEL N 9/21/2007 N justify request.
PROVIDE & INSTALL
SECURITY DESIGN, INC| SECURITY
dba INTEGRATED NETWORK ALLISON Documentation was not received to
9/12/2007 MS00004 SYSTEMS, INC. ABIA SECURITY SYSTEM UPDATE Add CALENCE N N/A $ 1,284,952.10 |[EQUIPMENT PW DIETZEL N 9/21/2007 N justify request.
CUSTOM
SOUTHWEST MANCHACA ROAD BRANCH CABINETRY & ARMANDO
9/12/2007 PW6200018 |CORPORATION LIBRARY Add MOORE CONTRACTING N N/A $ 5,230.00 [COUNTERTOPS PW CUBRIEL N 9/14/2007 Y Provided GFE documentation.
STRUCTURAL
ROOFING AND WATERPROOFING ENGINEERING
MENDOZA ARCHITECT, |CONSULTANT SERVICES PE STRUCTURAL DESIGN & DAVID
9/12/2007 PW04300007 [INC. ROTATION LIST Add CONSULTANTS INC Y N/A $ 3,428.00 [ANALYSIS PW SMYTHE N 9/14/2007 Y Adding certified firm.
SOUTHEAST WASTEWATER TRAFFIC CONTROL
9/13/2007 PW06300003 [BROWN & CALDWELL [IMPROVEMENTS Add HVJ ASSOCIATES INC. Y N/A $ 10,000.00 |PLAN PREPARATION PW PHIL SALYER N 9/14/2007 Y Adding certified firm.
ROBERT
9/14/2007 PW06200016 [PRISM DEVELOPMENT [BOGGY CREEK IMPROVEMENTS Add FUQUAY Y N/A $ 400.00 [Hydromulch PW BRENNES Y 9/18/2007 Y Provided GFE documentation.
Milling and paving
asphalt patch Prime had to pass inspection of
designated as acceptable work before receiving final
FACILITIES GOVALLE EAST 4TH ST WW ANN WILSON unacceptable by the LARRY payment. This subcontractor was
9/17/2007 PW06200067 |REHABILITATION IMPROVEMENTS Add CONSTRUCTION Y N/A $ 18,570.75[City. PW MENDEZ N 9/19/2007 Y available to do the work.
Sub out of
business before |Traffic and
WHM TRANSPORTATION contract Transportation
9/18/2007 PW06300003 [ROMA DESIGN GROUP |DOWNTOWN AUSTIN PLAN Delete ENGINEERING N N/A negotiations Engineering PW Jim Robertson N 9/20/2007 Y MBE/WBE goals achieved
Urban Planning &
9/18/2007 PW06300003 [ROMA DESIGN GROUP |DOWNTOWN AUSTIN PLAN Add HDR ENGINEERING N N/A $3,000.00 Traffic Transportaion PW Jim Robertson N 9/20/2007 Y MBE/WBE goals achieved
9/18/2007 PW06300003 [ROMA DESIGN GROUP |DOWNTOWN AUSTIN PLAN Add TATE AUSTIN N N/A $10,000.00 |Advertising Services PW Jim Robertson N 9/20/2007 Y MBE/WBE goals achieved
CAPITOL MARKET Finance and
9/18/2007 PW06300003 [ROMA DESIGN GROUP |DOWNTOWN AUSTIN PLAN Add RESEARCH N N/A $20,000.00  |Economic Consulting PW Jim Robertson N 9/20/2007 Y MBE/WBE goals achieved
JAMAIL & SMITH Install Stone on CYNTHIA
9/24/2007 PWC0038 CONSTRUCTION NORTH VILLAGE BRANCH Library Add C D LONESTAR, INC N N/A $ 44,280.00 |Building PW JORDAN Y 10/9/2007 Y Provided GFE documentation.
JAMAIL & SMITH P H I SERVICE AGENCY, CYNTHIA
9/24/2007 PWC0038 CONSTRUCTION NORTH VILLAGE BRANCH Library Add INC. N N/A $ 4,160.00 |Air Balance HVAC PW JORDAN Y 10/9/2007 Y Provided GFE documentation.
JAMAIL & SMITH ABSOLUTE STUCCO, TEJAS CYNTHIA Decided not to perform that scope of
9/24/2007 PWC0038 CONSTRUCTION NORTH VILLAGE BRANCH Library | Substitution-Delete [CONTRACTORS INC Y N/A $ 31,980.00 |Exterior Plaster only PW JORDAN Y 10/1/2007 Y work
JAMAIL & SMITH Interior/Exterior CYNTHIA
9/24/2007 PWC0038 CONSTRUCTION NORTH VILLAGE BRANCH Library | Substitution-Add [MISSION PLASTERING N N/A $ 50,500.00 |Plaster PW JORDAN Y 10/1/2007 Y Provided GFE documentation.
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SEPTEMBER 2007
Add/Delete/
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Date Solicitation A(Add) or Certified Current Subcontract Managing Project Required? Approved
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DANNENBAUM GENERAL WATERSHED Firm not meeting Hispanic goal.
ENGENIEERING ENGENERING SERVICES TUNNEL GLEN Needed to solicit for new scope-
18] 9/26/2007 PW04300002 |CORPORATION ROTATION LIST Add BIERLEY ASSOCIATES,LLC N N/A $ 38,052.00 |[ENGINEERING PW TAFFINDER Y 10/3/2007 N tunnel engineering.
MUNIZ CONCRETE & LANCE ARMSTRONG BIKEWAY TEXAS CONCRETE DARRYL
19| 9/26/2007 PW06200029 [CONTRACTING INC PROJECT Add MATERIALS N N/A $ 35,427.00 [360 Concrete PW HABA Y 9/28/2007 Y Provided GFE documentation.
MUNIZ CONCRETE & LANCE ARMSTRONG BIKEWAY Class A and Class C DARRYL
20| 9/26/2007 PW06200029 |[CONTRACTING INC PROJECT Add CENTEX MATERIALS N N/A $ 49,560.00 |Concrete PW HABA Y 10/4/2007 Y Provided GFE documentation.
SECURITY DESIGN, INC| PROVIDE/INSTALL
dba INTEGRATED CYBER-KEY/INTELLI ALLISON Documentation was received that
21| 9/26/2007 MS00004 SYSTEMS, INC. ABIA SECURITY SYSTEM UPDATE Add FAIRWAY SUPPLY INC N N/A $  226,567.11[KEY SYSTEM PW DIETZEL N 10/1/2007 Y justified request for addition.
PROVIDE & INSTALL
SECURITY DESIGN, INC| SECURITY
dba INTEGRATED NETWORK ALLISON Documentation was received that
22| 9/26/2007 MS00004 SYSTEMS, INC. ABIA SECURITY SYSTEM UPDATE Add CALENCE N N/A $ 1,284,952.10 |[EQUIPMENT PW DIETZEL N 10/1/2007 Y justified request for addition.
98888- Tree Trimming
& 96888- Tree Project needed to add an aborist &
MCLEAN ACWP-GOVALLE 5 WEST 29TH- AUSTEX CONCRETE Removal & 98838- Don Willhouse tree services. Prime added a certified
23| 9/27/2007 PWC0052A  |CONSTRUCTION BOWMAN AVE Add CONSTRUCTION Y N/A $ 11,305.00 |Hydro mulch PW P.E. N 10/2/2007 Y MBE firm.
MUNIZ CONCRETE & LANCE ARMSTRONG BIKEWAY DARRYL
24| 9/28/2007 PW06200029 |[CONTRACTING INC PROJECT Substitution-Delete [MCKINNEY DRILLING N N/A $ 39,000.00 |Drill Shafts for Bridge PW HABA Y 10/4/2007 Y Too Busy Right Now
MUNIZ CONCRETE & LANCE ARMSTRONG BIKEWAY HERZOG FOUNDATION DARRYL
24a| 9/28/2007 PW06200029 |[CONTRACTING INC PROJECT Substitution-Add |DRILLING N N/A $ 16,000.00 [Drill Shafts for Bridge PW HABA Y 10/4/2007 Y Provided GFE documentation.
Request for Change Summary for September 2007
Additions Deletions *Substitutions Scope Changes Total Sub-contractors or sub-consultants may be added to a contract for the following reasons
20 1 3 0 24 A There are no MBE or WBE firms certified for the scope of work at the time of the request
2 (Deleted)/1
Certified 7 0 (Added) 0 B To increase MBE or WBE participation
1 (Deleted)/2
Non-Certified 13 1 (Added) 0 C Change in contract amount
D Solicitation goals are being met
E Pricing from Certified firms was not competitive or did not respond to solicitation to submit pricing
F Specification requirements or prior work with the project
G Like kind

Reasons for denying a Request for Change of Compliance Plan
H Good Faith Efforts documentation was not included with request or failed to complete good faith efforts requirements
| Sub-contractor or sub-consultant was added to contract without DSMBRs prior written authorization

Substitutions of sub-contractors or sub-consultants shall be permitted only on the following bases
1 unavailability after receipt of reasonable notice to proceed
2 failure of performance
3 financial incapacity
4 refusal by the subcontractor or sub-consultant to honor bid or proposal price
5 mistake of fact or law about the elements of the scope of work of a solicitation where a reasonable price cannot be agreed
6 failure of the sub-contractor or sub-consultant to meet insurance, licensing or bonding requirements
7 the subcontractor's or sub-consultant's withdrawal of its bid or proposal
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